

Objective

Establish project-management and delivery foundation contracts.

Implemented

- Jira-like project model, workflow, governance, and dashboard contracts
- Confluence-like information architecture and governance contracts
- Jenkins-like CI/CD stage architecture contract
- AI quality gate model and AI defect management schema
- AI delivery chain from requirement to remediation
- Repository-local project-management configuration

Boundaries

- No Jira/Confluence/Jenkins installation
- No backend/API/database/frontend runtime implementation
- No Playwright/Cucumber, RAG, MCP, or agent runtime implementation

Validation

- Required Step 1.10 documentation artifacts created
- Traceability chain extended without changing existing IDs
- Root docs and implementation index updated

Status: PASS